GOVERNMNET OF ANDHRA PRADESH

ABSTRACT

Water Resources Department–Construction of Double Lane Bridge at Km.64.500 on K.E.B. Main Canal at Puligadda Village of Avanigadda Mandal in Krishna District" - Revised administrative sanction for an amount of Rs.142.85 Lakhs – Orders - Issued.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.RT.No. 283 **Dated: 16-04-2018.**

Read the following:

1) G.O.Rt.No.194, Water Resources (Projects-II) Department dated:27.03.2015.
2) From the Chief Engineer, Krishna Delta System, Vijayawada Lr.No.CE/KDS/VJA/OT3/AE10/F-Pack.No.4/262, dated:01.02.2018.

-------XXXX--------

ORDER:

In the reference 1st read above, the Government have accorded administrative sanction for Rs.126.26 Lakhs to take up the work "Construction of Double Lane Bridge at Km. 64.500 on K.E.B.Main Canal at Puligadda Village of Avanigadda mandal in Krishna District" from the savings of Package No.4/KDS/K/2007-08 under Modernization of Krishna Delta System.

2) In reference 2nd read above, the Chief Engineer, Krishna Delta System has stated that the above work was sanctioned vide Agtt., dated:30.06.2015 for an amount of Rs.126.26 Lakhs with SSR 2014-15 and the work entrusted to M/s Srinivasa Edifice Pvt. Limited. The work was completed in all respects by 21.03.2017 and an amount of Rs.142.85 lakhs of expenditure is incurred against this work. The deviations statement for an amount of Rs.142.85 Lakhs (13.14% Excess over) was approved by the CE, KDS, Vijayawada vide Memo., dated:28.05.2016. Accordingly, LS-IV & Final bill was transmitted by the Executive Engineer, K.C.Division, Vijayawada to Pay & Accounts Office (W&P), Vijayawada. But, PAO(W&P), Vijayawada has stated that the expenditure is exceeded than administrative approval of Rs.126.26 Lakhs and requested to obtain the Revised Administrative approval from the Government for an amount of Rs.142.85 Lakhs. Hence, the Chief Engineer, Krishna Delta System has requested for according revised administrative sanction for Rs.142.85 lakhs for the subject work.

3) The Government after careful examination of the proposal, hereby accord revised administrative sanction for the work of Construction of Double Lane Bridge at Km. 64.500 on K.E.B. Main Canal at Puligadda Village of Avanigadda Mandal in Krishna District" for an amount of Rs.142.85 Lakhs (Rupees one hundred forty two lakhs and eighty five thousands only), subject to condition that the Chief Engineer, Krishna Delta System shall ensure the correctness of the provisions, quantities and Rates.

4) The above expenditure mentioned at para(3) above is chargeable under the Head of Account 4700-COL on Major Irrigation-01 Major Irrigation Commercial- MH 136-Krishna Delta System-GH (11) Normal State Plan-SH(27) Canals and distributaries -530 Major works-531 other Expenditure".

5) The Chief Engineer, Krishna Delta System, Vijayawada shall take necessary action accordingly.

6) This order issues with the concurrence of Finance (FMU-W.R.II) Department, vide their U.O.No.48022/49/FMU.WR.II/2018, dated:03.04.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To:
The Chief Engineer, Krishna Delta System, Vijayawada.

Copy to:

The P.S to Hon'ble Minister (WRD).
The P.S to Secretary to Govt., (WRD).
The Accountant General, A.P. Hyderabad
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
The Finance (FMU-W.R.II) Department.
Sf/Sc.

// FORWARDED::BY ORDER //

SECTION OFFICER